FACILITATORS

Module 10
Handout Activity 10.5 Answers
Activities of the UISP Phases
Module 10 Activity 10.5: Revisiting the UISP

EXAMPLES OF ACTIVITIES IN THE UISP PHASES

Phase 1: Application *(using UISP subsidy)*:
- Pre-feasibility details: Preferably based on preliminary assessments or pre-feasibility-level site suitability assessments where these are available.
- Project registration with DHS and application for funding for Phase 2.

Phase 2: Project Initiation *(using UISP subsidy)*:
- Socio-economic surveys and demographic profile.
- Interim services – planning and delivery.
- Community engagement and participation.
- Land acquisition (note: this might be a slow process which must be completed before Phase 3 commences).
- Preliminary planning studies: including geotechnical survey, environmental assessment, project concept and housing solutions (note relevant densities and appropriate tenure option), preliminary town planning layout, preliminary engineering services design.
- NHBRC enrolment.
- UISP subsidy application for Phase 3.

Phase 3: Project Implementation *(using UISP subsidy)*:
- Permanent or full engineering services construction.
- Housing support.
- Construction or provision of key social and economic facilities.

Phase 4: Housing consolidation *(using consolidation or other subsidy)*:
- This will vary depending on the housing consolidation to be applied and could include provision of a subsidised house, incremental development of the house, PHP.
- Improving access to security of tenure depending on the approach to be applied.
- Remaining social and economic facilities provision using the range of funding sources.
- Integration into the city/town including becoming part of the municipality’s operational budget.